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2. PROGRAM OVERVIEW/SUMMARY

USAID Reading for Ethiopia’s Achievement Developed
Program Name:
Monitoring and Evaluation (READ M&E)

Activity Start Date And End Date: January 1, 2015 to December 31, 2019

American Institutes for Research
Name of Prime Implementing Partner: 1000 Thomas Jefferson Street, NW

Washington, DC 20007

Contract Number: Contract No. AID-663-C-15-00001

Reporting Period: Year 2, Q3: July 1- September, 30, 2016

2.1 Program/Activity Description/Introduction

The Reading for Ethiopia’s Achievement Developed Monitoring and Evaluation (READ M&E) project is a 5-
year U.S. Agency for International Development (USAID)-supported activity implemented by American
Institutes for Research (AIR). READ M&E is one of four READ projects on early grade reading launched by
USAID Ethiopia. READ M&E focuses on monitoring and evaluating of early grade reading as well as the
M&E needs of the overall USAID READ program. The project works closely in partnership with the
Ethiopian Ministry of Education (MoE) and the National Educational Assessment and Examinations Agency
(NEAEA). The project also works in collaboration with regional state education bureaus (RSEBs) and city

administration education bureaus (CAEBs).

READ M&E tracks progress and measures the performance and impact of key interventions supported by
USAID through a) regular monitoring of READ projects to determine if implementation is on track and if
outputs are leading to results and b) evaluating READ projects at defined intervals to gauge the results.
These efforts provide information to USAID and other stakeholders, including the federal MOE, the
NEAEA, RSEBs, and CAEBs, about how combined investments across the READ projects are producing the

desired changes and how implementation can be improved.



The objectives of READ M&E are to:

1. Assess student learning progress by analyzing and synthesizing nationally representative EGRA
data collected for seven local languages; collecting additional EGRA data annually to show reading
skill gains for seven local languages; and collecting nationally representative EGRA baseline data

for English

2. Support NLAs at grades 4 and 8 for reading, comprehension, and writing aligned to the new

national reading curriculum developed through the READ TA program
3. Support continuous assessment in schools

4. Monitor the performance of USAID’s READ projects as well as other key projects related to the
READ program, and conduct midterm and final evaluations of the three READ projects and of

other projects that may take over or add to any of the major functions of these READ projects

5. Conduct impact evaluations and research studies on issues aligned with USAID’s global- and

mission-level learning agendas that relate to the evolving needs of the READ program and related

key projects.
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Figure 1: Teacher and students from Debra Birhan
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2.2 Summary of Results to Date-Quarterly Report

Annual
Performance on
Baseline | Annual Target Q1 Q2 Q3 Q4 i
Standard Indicators GO D Tt Target
FY16 FY16 FY16 FY16 End of V/N
Reporting /
Period (%)
3.21-34 N/A 1 (Early Grade Reading 0 1 0 Yes
Number of standardized learning Assessment in 7 Mother assessmen
assessments supported by USG Tongues in 5 regions) t (13,475
children)
3.2.1-3 N/A N/A 0 165data | 15 RSEB, Yes
Number of administrators and officials collectors | MOE, and
successfully trained with USG support trained on | CTEs
EGRA
Note: The Results Performance Column depicts level of achievement expressed as a percentage of Actual versus Planned.
2.3 Summary of Results to Date-Annual Report
. Baseline Actua! prior Annual Target Annual Out-Year | Out-Year Ann'ual Performance On
Standard Indicators year (if Actual 1 Target | 2 Target Achieved to the End of | Target
applicable) (2017) (2018) Reporting Period (%) Y/N
3.21-34 N/A 1 (Early Grade 1 0 1 100% Yes
Number of standardized learning Reading Assessment
assessments supported by USG in 7 Mother Tongues
in 5 regions)
3.2.1-3 N/A N/A 180 Yes
Number of administrators and officials
successfully trained with USG support




3. ACTIVITY IMPLEMENTATION PROGRESS

3.1 Progress Narrative

From July-September, 2016, READ M&E conducted a materials development workshop with teachers and
administrators for Formative Continuous Assessment (FCA), performed the Annual Data Assessment exercise
(ADA), and analyzed the data from the Early Grade Reading Assessment (EGRA) administered in May. During
this period, READ M&E delivered a presentation at The Working Group (TWG) meeting.

These diverse activities were accomplished with the assistance and support from directorates in the Ministry
of Education including the National Educational Assessment and Examination Agency (NEAEA), Planning
Directorate, and the Directorate of Curriculum Development and Implementation. The READ M&E team works
closely with these coordinating bodies to ensure that our work is of the highest quality and meets the needs

of the Ethiopian people.

Further details on these activities, challenges, and lessons learned are provided in the following sections.

3.2 Implementation Status

3.2.1 Key Dimensions to EGRA 2016 Analysis:

New Data Collection Methods
The team is pleased to report that all EGRA was collected and analyzed in 2016 using electronic tablets (with

Tangerine software) which allowed for a smooth and efficient data collection. For more details on the

collection methods, see the full EGRA report.
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Equating the 2014 and 2016 EGRA tools
To establish the comparability between the 2014 and 2016 Oral Reading Fluency (ORF) subtasks, READ M&E

conducted a small research project within the 2016 data collection. The study employed a common-persons
research design, which is a recommended research paradigm for equating between EGRA forms. In this
design, the same pupils sit for more than one version of the assessment forms. The rationale of common-
persons design lies in that the pupils who sit for two sets of data collected by two different forms of the
instrument have the same underlying distribution of ability. Thus, any difference between the results
collected from these two instruments can be attributed to the instrument characteristics rather than to
student characteristics. The 2016 EGRA result required no statistical adjustment on the ORF subtask. For

more details on this, see the full EGRA report.

Statistical Analyses
The team worked to ensure that all data analyses were conducted in accord with USAID standards and best

practices (per the 2015 EGRA tool kit). EGRA score data were analyzed and reported by number of participants
(frequency), mean score, and standard deviation. Results comparing performance across years were also
reported where appropriate with equated test forms. Sampling weights were applied to mean score

estimations to ensure adequate representation of all students by school size.

When sampling from a large population it is also important to assess for statistical significance of any
observed differences in outcomes across subgroups or test years to determine with certainty whether or not
those differences could be attributed to chance in our samples. We employed both independent sample t-
tests (comparing mean of two groups) and ANOVA (comparing means of three or more groups) in order to
determine whether or not observed differences were in fact statistically significant. The null hypothesis in
all our estimations was of one “no difference” between compared groups. We noted whether or not these
differences were statistically significant at the .05 level. With large sample sizes, statistical significance tests
can sometimes indicate statistically significant differences where the practical meaning of that difference
between groups is in fact negligible. Cohen’s d was estimated and reported when the mean score
differences were, in fact, statistically significant. For more details on the methods employed in the data
analyses, see the full EGRA report.
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3.2.2. READ TA Mid-Term Evaluation

During the third quarter, READ M&E planned a dissemination workshop for the READ TA Mid-Term Evaluation.
Unfortunately, the dissemination workshop was delayed several times due to external circumstances. READ

M&E delivered bound copies of the report on October 10, 2016.

3.2.3. Formative Continuous Assessment (FCA)

The focus of the Formative Continuous Assessment (FCA) intervention is on the classroom teacher in grades
1-4 implementing the new Mother Tongue (MT) teaching methodology. READ M&E will assist teachers in using
FCA to inform and revise their teaching through training and providing collaboratively developed tools and
techniques. During this quarter, READ M&E conducted a FCA material development workshop from July 18-
22, 2016 at Bishoftu-Bin International Hotel and planned the collaborative workshop to review protocols for

material development with READ TA and READ CO.
FCA Materials Development Workshop

The purpose of the workshop was to explore and gather information to develop prototype FCA tools and
techniques for teachers to use during classroom based mother tongue assessments and to get inputs for the
upcoming FCA teacher training. READ M&E team made appropriate preparation for the FCA material

development workshop for each day.

Participants: Fifty-six participants attended the workshop. More females participated than males (31 females
to 25 males). To ensure that the correct people were able to come to the workshop, READ M&E staff visited
all three RSEB and CTE offices. During these visits, READ M&E staff previewed the topics of the workshop and
enlisted support for teachers, RSEB officials, CTE staff. The table below shows the participants by institution

and gender.
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Major activities prepared for the workshop include assessing prior knowledge using pre-survey questionnaire,

introducing participants to:

e the “K-W-L chart” - KWL charts assess what participants a) know b) want to know and c) learned
e the 2014 EGRA results

e FCA needs assessment findings

A major goal of the workshop was to have teachers share their experience of implementing FCA in the
classroom and to discuss what tools would be useful to them. To help participants dive into the assessment
activities already part of the revised Mother Tongue textbooks and teacher’s guides, READ M&E created a

series of guided questions:

Activities: Where are the activities in your Teachers Guides (TG)? What are the methods that the TG suggests?
What are other activities that you could do with these tools?
Assessment: What skills do these activities assess? How could each of these tools be used for assessment?

How would you record the assessment?

Modify lessons: How would you modify the lesson if the student’s did not understand it? What about
advanced learners?

Design: How would you redesign these materials? How could you make this material from local materials?

Groups produce: Write the instructions for how to use this material for assessment.

READ M&E organized the training so that each session focused on a different type of assessment tool
embedded in the MT curriculum. Tools included flashcards, graphic organizers, slates, reading and writing
activities, and pocket charts. Participants prepared sample assessment tools that corresponded to a particular
type of assessment activity. At the end of the workshop, READ M&E asked participants to rank the usefulness
of the tools in the MT textbooks. The participants selected in order of importance 1) flashcards, 2) graphic
organizers and 3) pocket charts 4) Students’ Progress Recording models. Therefore, READ M&E is planning to
produce flashcards, graphic organizers, pocket charts, and students’ progress recording models as are best

suited for assessment purposes.
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The workshop provided insight into needed topics for the planned teacher training. One of the most
interesting outcomes was the lack of fluency in understanding and applying the scope and sequence of skills
in the reading process. The participants, teachers and administrators, had difficulty separating an activity from
the skill that it assessed. Ultimately, READ M&E found that the difficulty was the lack of fluency with reading
steps and discrete skills. Clearly, a review of reading skills and assessment activities will be a large part of the
upcoming teacher training.

Material development

Through an open-bidding process READ M&E selected vendors to produce 1000 pocket charts, two types of
flashcards, and five poster of different types of graphic organizers. All materials will be distributed during FCA

training to be used in their respective schools.

Prior to producing the tools, READ M&E will engage with the two other READ Partner programs- READ CO and
READ TA- to conduct a joint consultative workshop to create a protocol for designing classroom instructional
and assessment tools.

The purpose of the workshop is to:

1. Create a protocol and set of criteria by which the creation of all instructional and assessment tools
and materials will follow

2. Gather graphic designers, Ministry of Education representatives, RSEB representatives, curriculum
consultants, FCA experts, and USAID together to finalize the design of flashcards and graphic
organizers. The result will be camera-ready tools for production.

3. Have members from the Ministry of Education and the RSEBs (Amhara, Oromia, Tigray) validate the
guidance documents developed

Following the joint consultative workshop, the READ projects will finalize and produce the tools necessary
formative continuous assessment.

The workshop had been planned for September, however government official were not available until
October. The workshop has been rescheduled for October 12-14, 2016.
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3.2.4. Annual Data Assurance

One of the activities READ M&E carried out in this quarter is the second annual data assurance (ADA) for
selected USAID partner organizations. READ M&E performs an ADA every year for selected USAID partners on
selected indicators. The ADA is aimed at:

e Verifying the accuracy (validity, reliability, timeliness, precision and integrity) of the data reported to
USAID in the 2015/16 fiscal year that extends Octoberl, 2015 to September 30, 2016

e Assessing the data collection, management, and reporting system of the implementing partners (IPs) in
the same fiscal year

e Assessing measures taken by the IPs based on the recommendations made on the first ADA if any

e Suggesting measures for further improvement

READ M&E revised the ADA 2015 data collection tool and obtained Institutional Review Board (IRB) research
ethics approval. After this review and approval, READ M&E gathered qualitative and quantitative data from
six USAID partner organizations (READ TA, READ CO, ANFEAE, Pro Pride, TDA, and Handicap International)
from July 25 to September 7, 2016.

During data collection, the READ M&E team consulted the Performance Monitoring Plans (PMPs) of the IPs,
interviewed 26 (25 males and one female) appropriate staff, reviewed documents, attendance, per diem and
lodging payment sheets, observed materials produced, if any, and visited six randomly selected schools to

spot check.

READ M&E gathered data on the following indicators:

3.21 Number of textbooks and learning materials developed

3.2.1-31 Number of teachers/ educators/ teaching assistants who successfully completed in-service training
or received intensive coaching or mentoring with USG support

3.2.1-32 Number of teachers/educators/teaching assistants who successfully completed pre-service training
with USG support

3.2.1-33 Number of textbooks and other teaching and learning materials (TLM) provided with USG
assistance.

3.2.1-35 Number of learners receiving reading interventions at the primary level
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As the indicators vary from one implementing partner to another, READ M&E analyzed the data gathered on
an individual basis for each partner. READ M&E prepared a draft report for each IP and sent it to the HO for
quality assurance in September. READ M&E will submit the final ADA report to USAID on or before October
15, 2016.

CLIN 3: Capacity-building

Formative Continuous Assessment

The formative continuous assessment material development workshop provided capacity building to two
representatives from the Regional State Education Bureaus, three teachers from Colleges of Teacher
Education, twenty-four teachers from three regions, and ten men from the MoE. MoE participants came from
departments of planning, curriculum, Mother Tongue, and NEAEA. The roles and responsibilities of each type
of participant were clearly spelled out the first day. The purpose of the workshop was to listen to teachers
actual experiences and learn from them. In this way, teachers were empowered and officials were encouraged

to learn from the teachers. A guiding sign read, “Honor teachers.”

M&E Community of Practice

The Community of Practice met on October 5; thus, details will be in next quarter’s report.

3.3 Implementation challenges

The inability to engage RSEBS and MoE for much of the quarter delayed progress and postponed events.
Registration of organization with Charities and Societies Administration

The registration of AIR and the READ M&E project with the Charities and Societies Administration (ChSA)
remained a major focus of the project. The ChSA has not yet agreed to register the project to operate in
Ethiopia. The ChSA determined that the READ M&E budget violates the requirement that administrative labor

costs not exceed 30% of the total budget. The ChSA reached this conclusion after determining that research,
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monitoring, and evaluation are “administrative” activities that do not provide special benefit or charitable

work to the community (as stipulated by Ethiopian proclamation (621/2001 article 14(1)(2)(3)).

This non-registered status has ramifications on:

e taxes (the project must pay VAT)

¢ financials (the project cannot open a bank account)

o staff (all field staff are on a consulting agreement)

e logistics (the project must wire money to the field for payments to be made) and use third-party

companies to provide conference organizations.

In March 2016, READ M&E received a verbal rejection from the ChSA in response to our resubmission. READ

M&E is now working with our lawyer and USAID to review alternative paths of registration.

3.4 PMP Update

READ M&E submitted a revised PMP to USAID in June.

4. KEY ISSUE NARRATIVE

Working with local government officials is a vital part of development work. Much of READ M&E’s
programmatic success can be tied to close collaboration with our government of Ethiopia partners, including
RSEBs, MoE, teachers, principals, and CTE staff. Understanding the role each group plays in improving primary

education in Ethiopia allows READ M&E to structure crosscutting dialogues and learning opportunities.

Working with our other READ implementing partners provides an opportunity to learn from each other. For
the upcoming FCA Material Protocol development workshop, READ M&E has adapted protocol procedures,
gender and inclusion checklists, and methodologies from our partners. Working together, we will be able to
engage educational officials once instead of three separate times, thus saving valuable personnel and fiscal

resources.
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5.INTEGRATION OF CROSSCUTTING ISSUES AND
USAID FORWARD PRIORITIES

4.1 Gender Equality and Female Empowerment

All READ M&E training and capacity-building activities are intentionally sensitive towards gender equality and
female employment. For instance, thirty-one out of fifty-six participants of the FCA material development
workshop conducted in this quarter were females. Furthermore, most of facilitators and trainers during the

upcoming training of teachers on FCA will be female teachers.

4.6 Capacity Development
Capacity development is integrated throughout almost all READ M&E activities. This quarter’s major activity-
the FCA Materials Development Workshop -allowed for assistant READ M&E staff to lead sessions, officials

(RSEB, MoE, and CTE) to learn to facilitate sessions, and for teachers to speak up in an official setting.

READ M&E will conducted exposure visits for fifteen NEAEA, RSEB, CAEB, and MOE officials and technical staff

in early 2017. We are currently discussing possible topics and locations with USAID.

4.8 Science, Technology and Innovation Impacts

READ M&E met with imaginelday and CORE, two NGOs interested in building reading skills through the use
of tablets. Although these NGOs are not officially part of the READ program, their contribution to the
encouragement of reading in Ethiopia is commendable. As part of READ M&E’s discussions around FCA, we
had considered promoting the adoption of similar technological solutions but have decided that familiar

resources would be more practical for the time being.
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6. STAKEHOLDER PARTICIPATION AND INVOLVEMENT

READ M&E has been working in cooperation and collaboration with the Federal Ministry of Education and

regional state education bureaus. The READ M& E project continues to enjoy a smooth and positive working

relationship with partners and stakeholders.

The following table summarizes the key meetings that have taken place with partners:

READ M&E
Date Representative Client or partner | Topic of meeting Key decisions/outcomes
14 July 16 | Dr. Jordene READ CO Collaboration Understanding of objectives
Seid Aman Technology in
15 July 16 | Dr. Jordene Imaginelday Education Continue discussion
USAID Ato
Dr. Jordene & Awoke Tilahun & READ M&E provided data for
3 Aug-16 | Ato Zewdu W/ro Addis DQA DQA
MoE, Ato Updating on the
11-Aug- Solomon result of FCA
16 Ato Bonsa B Belayneh findings Updated results
Ato Marc
Bonnenfant &
W/ro Addis Update on
15 Aug-16 | Dr. Jordene USAID progress Updated progress
READ CO provides technical
supports
READ TA covers transportation
and per-diem for the workshop
18-Aug- Dr. Jordene & Validation process | READ M&E cover
16 Ato Bonsa B READ TA of Flashcards accommodation cost
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READ M&E
Date Representative Client or partner | Topic of meeting Key decisions/outcomes
Agreed to prepare criteria on
how to prepare flashcards by
professional
Flashcards and graphic
organizers to be prepared by
READ CO, On the illustrators hosted by READ CO
W/ro Belaynesh | preparation of Agreed on the number of
20-Aug- W, Meskerem Flashcards and participants on validation
16 Ato Bonsa B. M, Netsanet Graphic organizers | workshop
READ CO
Dr. Solomon and | Dr. Mark, Ato READ CO mid-term | The focus was on timeline and
7-Sep-16 | Ato Daniel Girum evaluation dates of execution
READ CO, W/ro The status of Agreed to complete flashcards
Ato Bonsa B. and | Belaynesh W, preparation of and Graphic Organizers on
15-Sep-16 | W/ro Selam Ato Netsanet flashcards 19/09/16
Decided to revisit the culture
Marc B., Martin, and format of the TWG and
Dr. Jordene and Addis and Tahir TWG format READ M&E to conduct opinion
21-Sep-16 | Dr. Solomon From USAID ToR for TWG survey with stakeholders
The joint workshop to be held
Dr. Stephen on 12-14, October
(READ TA) and FCA material Draft agenda agreed upon
Dr. Jordene and | Dr. Mark (READ criteria and Draft FCA tools to be validated
28-Sep-16 | Dr. Solomon CO) protocol workshop | for the workshop
Discussed on focus areas of FCA
MoE, Ato The status of FCA | training-on how to use
Solomon preparation for flashcards and graphic
29-Sep-16 | Ato Bonsa B Belayneh training organizers for assessment
Discussed on focus areas of FCA
MoE, Ato The status of FCA | training-on how to use
29-Sept- Solomon preparation for flashcards and graphic
16 Ato Bonsa B Belayneh training organizers for assessment
M&E staff invited to attend the
29-Sept- Community of community of practice meeting
16 Ato Lishan NEAEA practice meeting on “Theory of change”
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7. MANAGEMENT AND ADMINISTRATIVE ISSUES

All field staff in Ethiopia remains temporarily classified as consultants pending registration of the project in
Ethiopia. As noted above, non-registered status poses serious challenges to the project in terms of payment
of taxes, cost and difficulty of hiring logistics firms to arrange activities, and limitations of staff retained as
consultants. READ M&E continues to engage a local attorney in Addis Ababa to assist with registration of the
project with the Charities and Societies Agency (ChSA). In the first quarter of 2016, READ M&E received a
rejection from Ato Siraj at the ChSA. He cited that teachers and the MoE could not be beneficiaries and
therefore the READ M&E budget did not meet the government requirement that 70% of the budget go directly

to beneficiaries. READ M&E will not appeal this ruling. READ M&E is seeking alternative means of registration.

Staff Actions

Ato Mulatu, Deputy Chief of Party, Administration retired after a long career of public service. His gentle
guidance is missed. W/ro Rahel Mekuria has been promoted from Finance Manger to Deputy Chief of Party
for Administration. W/ro Feben Zenebe, Assistant Monitoring and Evaluation Expert moved to another NGO
because of registration related concerns. W/ro Selam Wudu moved up from Data Clerk to Assistant

Monitoring and Evaluation Expert.

READ M&E is searching for a new Data Clerk to fill the newly vacant position. The project expects to hire

someone for the position in by early November.

Consultants and Subcontractors

As noted above, all field staff located in Ethiopia remain temporarily classified as consultants pending

registration of the project in Ethiopia.

READ M&E hired two data entry clerks as temporary help to enter the paper data from the common-person

design EGRA data. The two clerks worked for four days entering the data.
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READ M&E continues to work with a local attorney in Addis Ababa to assist with registration of the project
with the ChSA and to consult on human resources issues. Other individuals have been consulted on the

registration process, but all efforts to date have been unsuccessful.

Logistics firms: READ M&E used one conference logistics firm in quarter 3 of 2016. Their service was

outstanding.

International Travel

Zewdu Gebrekidan, Assessment Expert, worked with the DC-based home office assessment team from 18 July

to 31 July 2016.
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Travel during the previous quarter (July-September 2016)

Beginning
Name date Ending date Itinerary Purpose
Mr. Zewdu 18 July 31 July Addis Ababa, Performed
Gebrekidan Hawasa data analysis for EGRA in

person with other AIR
assessment experts

Travel during the upcoming quarter (October-December 2016)

Beginning

Name date Ending date Itinerary Purpose

Mr. Bob Craft October 13 October 15 Addis Ababa Security briefing with staff

Mr. Jerrold November 13 | November 18 | Addis Ababa Meet with USAID, meet staff

Keilson

Mr. Matthew November 7 November 16 | Addis Ababa Work with the team on the

Murray project work plan, financial
projections and management,
and reporting

Procurement

Because of VAT complications, some large equipment purchases such as a vehicle and additional office

furniture is being delayed until registration is complete and tax-exempt status has been received.
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Financial Report

Projected Expenditures through September 30, 2016

Date of Report: 10/10/2016

A B C D (B +C) E(A-D)
Total July 1 - Total .
. Cumulative
Cumulative September 30, Total
Expense Category Budget September 30, -
Expense-June | 2016 Spent 2016 Spent Remaining
30, 2016 and Accrued P
and Accrued
CLIN1 - EGRA and
M&E $4,371,912 | $748,630 $517,541 $1,266,171 $3,105,741
CLIN 2 — Learning
Assessment $2,261,506 | $204,597 $73,191 $277,789 $1,983,717
CLIN 3- Capacity
Building $1,092,828 | $90,067 $76,718 $166,785 $926,043
CLIN 4-Technical
Leadership $2,271,033 | $918,436 $94,989 $1,013,425 $1,257,608
Total $9,997,279 | $1,961,731 $762,439 $2,724,170 $7,273,109
Notes
Column A Budgeted Amount
Total Cumulative Expenses from Contract Start Date through end of previous
Column B Quarter
Column C Total Amount Spent and Accrued this Quarter ( July- September,2016)
ColumnD Total Cumulative Amount Spent and Accrued through September 30, 2016
ColumnE Total Amount Remaining in Budget
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8. LESSONS LEARNED

Collaborative planning and joint implementation is cost effective and useful for MoE, RSEB, and implementing
partners. To this end, the joint effort among READ M&E, READ TA, and READ CO towards FCA has been found
one of the lesson READ M&E learned during this quarter.

The core TWG meeting has reviewed and discussed READ M&E’s last quarter report and the 2016/17 annual
plan. Consequently, we learned the importance and requirement of planning research studies in consultation

with the MOE and implementing partners.
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9. PLANNED ACTIVITIES FOR NEXT QUARTER ICLUDING UPCOMING EVENTS

October-December 2016

Activity Start date End date Details

FCA Protocol Development | 12 October 14 October Finalize criteria and protocol for the

Workshop development of teaching materials for
instruction, learning, and assessment

FCA training of facilitators 7 November 9 November | Deliver atwo-day training for facilitators at

Mekele

FCA Training for teachers

Mekele

10 November

12 November

Deliver training for 154 Grade 1-4 MT

teachers, cluster supervisors, and

principals (Round 1)

FCA training for teachers

Mekele

17 November

19 November

Deliver training for 154 Grade 1-4 MT

teachers, cluster  supervisors, and

principals (Round I1)

FCA training for teachers

Mekele

24 November

26 November

Deliver training for 154 Grade 1-4 MT

teachers, cluster  supervisors, and

principals (Round IIl)

Literacy Days 26 October 27 October Presentation of EGRA results

EGRA Research study 21 October 10 October Submit proposal to USAID for feedback
EGRA Research study 1 November Deliver Instruments

EGRA Research study December Data collection

ADA 31 October Deliver report to USAID
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ADA 26 October Remedial plan of Action and Dialogue with
IPS
ADA End of Conduct remediation
November
Exposure visits October December Plan, contract logistics, and engage MoE
TWG 31 October Collection of data completed
TWG November Report submitted
READ co Mid-term October Format and design to USAID for approval
Evaluation
READ co Mid-term TBD Data collection
Evaluation

10. HOW IMPLEMENTING PARTNER HAS ADDRESSED
A/COR COMMENTS FROM THE LAST QUARTERLY OR
ANNUAL REPORT

No issues were raised
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| 1. ANNEXES

I'l.1 Annex: Distribution of the participants by institution and gender.

Institution/Participants M | F | Total
Read M&E 5 |3 |8
READ TA 3 |- |3
READ-CO 4 |12 |6
RSEBs Tigray 1 |- 1
Ambhara - 1 |1
Total RSEBs 1 (1 |2
CTEs Gondar - |1 |1
Assela 1 |- |1
Adwa 1 |- 1
Total CTEs 2 (1 |3
Teachers | Tigray - |8 |8
Oromia 1 |7 |8
Ambhara - |8 |8
Total Teachers |1 | 23 | 24
MoE Planning 2 |- |2
Curriculum 2 |- |2
Mothertongue |1 (1 |2
NEAEA 4 (- |4
Total MoE 9 |1 |10
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Ground Total 25 | 31

56

I 1.2 Annex: FCA Material Development Workshop Overview Agenda

o AIR READ M&E FCA: Material Development Workshop

o July 18-22, 2016: Bishoftu

Time Monday Tuesday Wednesday Thursday Friday

8:30- e Registration KWL Review of 1st | KWL Review of | KWL Review of | Reflection

9:30 e Opening remarks | day- 2nd day- 3rd day-

& Introductions

9:30- Getting to know Understanding Word walls, Assessment Additional

9:45 our group activity FCA in the Mother | Pocket charts, recording Considerations

9:45- Accessing prior Tongue Curriculum | Word files, student for FCA

10:30 knowledge and Teachers Machine progress

About FCA Guide words, and
Games

10:30-11:00 TEA

11:00- | e Why do we need | Continued- Continued- Continued-

12:30 to do Formative Understanding Word walls, ... Assessment Additional
Continuous FCA ... recording Consideration
Assessment? student for FCA

e EGRA results progress
(2014)

12:30-2:00 LUNCH

2:00- FCA Needs Flashcards for Reading and Continued- e Concluding

2:45 Assessment grades 1 & 2 Writing Assessment and closing

Findings Graphic organizers recording remarks

2:45- How is assessment | and charts for student e The way

3:30 done in your grades 3&4 progress forward

classroom?

3:30-4:00 TEA

4:00- groups report Continued- Continued- Continued- Logistics and

4:45 Flashcards ... Reading and Assessment administration

Writing recording issues
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4:45-
5:15

o Next steps: -
Review agenda
for the five days

e Group formation

e Answer
participants
questions or
concerns

Presentation to
whole group

Continued-
Reading and
Writing

student
progress

5:15-
5:30

EXIT CARD

Exit Card

Exit Cards

Exit Cards
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Annex C: ’FCIA\‘[AH Needs Assessment Background Presentation
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Annex D: TWG PowerPoint
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